


PROCEDURAL STEPS FOR PROCUREMENT OF GOODS/SERVICES PUBLIC BIDDING (Rev. IRR, GPPB Res. 03-2009)



**PERIOD OF ACTION ON PROCUREMENT ACTIVITIES
EARLIEST POSSIBLE TIME**

Stage	Activities	Deadline	Goods	Infrastructure for ABC 50M below	Consulting Services
1	Advertisement/ Posting of invitation to Bid/Request for quotation		7 calendar days	7 calendar days	7 calendar days
2	Eligibility check (and short listing, in case of consulting Services)		Refer to stage 5	Refer to stage 5	3c.d (1cd for short listing, & 1 cd for notice)
3	Issuance & availability of Bidding Documents	From 1 st day of stage 1 until stage 5			
4	Pre-bid Conference	12 cdbefore stage 5	1cd	1cd	1cd
	Request for clarification	10cd before stage 5			
	Supplemental Bid Bulletin	7 cd before stage 5			
5	Submission & receipt of Bids		1cd (includes opening of Bids ang Eligibility check)	1cd (includes opening of Bids ang Eligibility check)	1cd (includes opening of Bids)
	Submission of additional requirements	3 cd after stage 5			
6	Bid Evaluation		1 cd	1 cd	1cd + 1 cd for approval or ranking
7	Notification for negotiation		n/a	n/a	1 cd
8	Negotiation		n/a	n/a	1cd
9	Post-qualification		1 cd	1 cd	1 cd
10	Approval of resolution/issuance of Notice of Award		2 cd (1 cd for BAC & 1 cd for NOA)	2 cd (1 cd for BAC & 1 cd for NOA)	2 cd (1 cd for BAC & 1 cd for NOA)
11	Contract preparation and signing		2 cd (1 cd for BAC & 1 cd for contract signing)	2 cd (1 cd for BAC & 1 cd for contract signing)	2 cd (1 cd for BAC & 1 cd for contract signing)
12	Approval of contract By higher authority		1 cd	1 cd	1 cd
13	Issuance of Notive to proceed		1 cd	1 cd	1 cd
TOTAL TIME			28 calendar days	28 calendar days	34 calendar days

**PERIOD OF ACTION ON PROCUREMENT ACTIVITIES
LATEST ALLOWABLE TIME**

Stage	Activities	Deadline	Goods	Infrastructure	Consulting Services
1	Advertisement/ Posting of invitation to Bid/Request for quotation		7 calendar days	7 calendar days	7 calendar days
2	Eligibility check (and short listing, in case of consulting Services)		Refer to stage 5	Refer to stage 5	3c.d (1cd for short listing, & 1 cd for notice)
3	Issuance & availability of Bidding Documents	From 1 st day of stage 1 until stage 5			
4	Pre-bid Conference	12 cd before stage 5	1cd	1cd	1cd
	Request for clarification	10 cd before stage 5			
	Supplemental Bid Bulletin	7 cd before stage 5			
5	Submission & receipt of Bids	45 cd from last day of stage 1 for Goods. 50/65 cd from last day of stage 1 for Infrastructure Projects. 5 cd from last day of stage 1 for Consulting services	1 cd (includes opening of Bids and Eligibility check)	1 cd (includes opening of Bids and Eligibility check)	1 cd (includes opening of Bids)
	Submission of additional requirements	3 cd after stage 5			
6	Bid Evaluation		7 cd	5 cd	1cd + 1 cd for approval or ranking
7	Notification for negotiation		n/a	n/a	1 cd
8	Negotiation		n/a	n/a	1cd
9	Post-qualification		30 cd	30 cd	30 cd
10	Approval of resolution/issuance of Notice of Award		7 cd (1 cd for BAC & 1 cd for NOA)	4 cd (1 cd for BAC & 1 cd for NOA)	7 cd (1 cd for BAC & 1 cd for NOA)
11	Contract preparation and signing		10 cd (1 cd for BAC & 1 cd for contract signing)	10 cd (1 cd for BAC & 1 cd for contract signing)	10 cd (1 cd for BAC & 1 cd for contract signing)
12	Approval of contract By higher authority		15 cd	5 cd	15 cd
13	Issuance of Notice to proceed		3 cd	2 cd	3 cd
TOTAL TIME			124 calendar days	113 calendar days	170 calendar days

ALTERNATIVE MODE OF PROCUREMENT (SEC. 48)

